

Co mmuni cation

Date	2 July, 2026
Team ID	SWTID-2026-8797
Project Na me	Credit C ard Approv al Prediction
Maximum Marks	1 Mark

Co mmuni cation Plan:

Effective comm unication was maintained throughout the project to ensure smoo th coordination among team m embers, ti mely completi on of tasks, and success ful project e xecution .

S.No	Commun ication Type	Frequ ency	Chan nel / Tool	Particip ants	Purpose
1	Team S tandup	Daily	Google Meet / WhatsApp	Project Team Members	Discuss daily t asks, assign responsibilit ies, and review progress.
2	Progress Update	Weekly	Google Meet / Microsoft Teams	Team Members & Project Guide	Present weekly achievem ents and receiv e guidance.
3	Issue / Bug Discussion	As Need ed	WhatsApp / VS Code Live Share	Developm ent Team	Resolve coding issues, model errors, and debugging tasks.
4	Stakeholder Review	Bi -Weekly	Google Meet	Project Guide & Team Members	Review project milestones and collect improvement suggestions .
5	F inal Demo Rehearsal	Once	Classroom / Google Meet	Entire Project Team	Practice the complete project demonstration before evaluation.
6	Documentati on Review	Weekly	Google Docs / Microsoft Word	Team Members	Verify project documentation and ensure completeness

Co mmuni cation Challenges & Resolutions:

S.No	Challenge Faced	Resolu tion / Action Taken
1	Difficulty int egrating the trained ML model with the Flask application.	Verified model se rializati on, corrected file p aths, and tested the integr ation repeatedly.
2	Inconsistent dataset valu es and missi ng records affected p redictio n accur acy.	Performed dat a prep rocessi ng, handled missing values, encod ed cat egori cal fe atures, and normalized data.

3	Coordination of project tasks and meeting schedules among team members.	Established a regular meeting schedule and used WhatsApp and Google Meet for continuous communication and updates.
---	---	--